

CHARNWOOD District

For more information about roadworks call our Customer Service Centre: 0116 3050001

Road Name/ Number & Location	Description	Contractor/Client	Estimated Start Date	Expected End Date	Traffic Management	Notes
CROPSTON ROAD ANSTEY	ShortCommPipe Renew 25mm with Trailer Job in Footway (10mm Bitmac (Tarmac) , 2 WAY LIGHTS REQ'D HERE.)	STW Water East	08/06/2020	10/06/2020	Traffic Control (Two-Way Signals)	
CROPSTON ROAD ANSTEY	HV Boundary box Install 25mm HV Boundary box Install 25mm x 1 HV Short Comm Pipe Repair x 1 Stop visible or significant leakage Job in	STW Water East	03/06/2020 13:12:00	05/06/2020	Traffic Control (Give and Take)	
GYNSILL LANE ANSTEY	General civils: including c/w widening, drainage, surfacing, street lighting.	LCC (Works Promoter)	09/09/2019	06/06/2020	Lane Closure	
LEICESTER ROAD ANSTEY	Site compound removal	LCC (Works Promoter)	08/06/2020	04/07/2020	Lane Closure	
LEICESTER ROAD ANSTEY	General civils: including c/w widening, drainage, surfacing & street lighting.	LCC (Works Promoter)	09/09/2019	06/06/2020	Lane Closure	
LEICESTER ROAD ANSTEY	Scheme works	LCC (Works Promoter)	27/05/2020	02/08/2020	Road Closure	
LEICESTER ROAD ANSTEY	General civils: including c/w widening, drainage, surfacing & street lighting.	LCC (Works Promoter)	12/08/2019 09:30:00	06/06/2020	Lane Closure	
ROUNDAABOUT AT JUNCTION OF A46 A5630 ANST ANSTEY	General civils: including c/w widening, drainage, surfacing, street lighting.	LCC (Works Promoter)	09/09/2019	06/06/2020	Lane Closure	
KING STREET BARKBY THORPE	17m2 - 1x1m, 4x1m and 12x1m patches required (C/WAY Deterioration)	LCC (Works Promoter)	10/06/2020	10/06/2020	Road Closure	

Road Name/ Number & Location	Description	Contractor/Client	Estimated Start Date	Expected End Date	Traffic Management	Notes
BARROW ROAD BARROW UPON SOAR	Parking of tankers to take flow from pumping station shut down on Proctors Park Road. Nil excavation Parking of tankers to take flow from	Asset Creation Waste East	03/06/2020	16/06/2020	Traffic Control (Multi-Way Signals)	
BRIDGE STREET BARROW UPON SOAR	Parking of tankers to take flow from pumping station shut down on Proctors Park Road. Nil excavation Parking of tankers to take flow from	Asset Creation Waste East	03/06/2020	16/06/2020	Traffic Control (Multi-Way Signals)	
WILLOW ROAD BARROW UPON SOAR	Long Comm pipe Cut Off 32mm Job in Verge (Grass)	STW Water East	10/06/2020	12/06/2020	No Carriageway Incursion	
AMBERGATE DRIVE BIRSTALL	Install external meter in boundary box at depth of under 1.5 meters by Minimum dig with Permanent Reinstatement	Integra Utility Services	05/06/2020	05/06/2020	Some Carriageway Incursion	
BIRSTALL ROAD BIRSTALL	MH cover H'way - PROGRAMMED - 08/06 Manhole cover in carriageway needs replacing. Job in Carriageway	STW Waste	08/06/2020	08/06/2020	Traffic Control (Multi-Way Signals)	
GREENGATE LANE BIRSTALL	Excavate to install 9" Underpressure valve and install under pressure hydrant	Asset Creation Distribution West	08/06/2020	19/06/2020	Traffic Control (Two-Way Signals)	
HALLAM FIELDS ROAD BIRSTALL	excavate in block pavers to install under pressure FH in FW	Asset Creation Distribution West	01/06/2020	12/06/2020	Traffic Control (Priority Working)	
PARK HOUSE CLOSE BIRSTALL	HV Bbox Install, Clear to Boundary logger Job in Footway (6mm Bitmac (Tarmac)	STW Water East	05/06/2020	09/06/2020	Traffic Control (Give and Take)	
WOODGATE DRIVE BIRSTALL	excavate to install Underpressure sluice valve in footway	Asset Creation Distribution West	08/06/2020	19/06/2020	Some Carriageway Incursion	
SYSTON ROAD COSSINGTON	Tree trimming - No excavation	Western Power, 6142 Leicestershire North	05/06/2020	06/06/2020	Traffic Control (Two-Way Signals)	
LING DALE EAST GOSCOTE	Install external meter in boundary box at depth of under 1.5 meters by Minimum dig with Permanent Reinstatement	Integra Utility Services	05/06/2020	05/06/2020	Some Carriageway Incursion	

Road Name/ Number & Location	Description	Contractor/Client	Estimated Start Date	Expected End Date	Traffic Management	Notes
SQUIRES RIDE EAST GOSCOTE	Works to complete defects at various locations in footway original works ref NK100/NEMVPL/1204	Virgin Media - North Midland Construction	01/06/2020	05/06/2020	Traffic Control (Give and Take)	
DERBY ROAD HATHERN	Jetting and unblocking all gullies within 100m of the traffic light junction with Zouch Road in all directions as per attached plan.	LCC (Works Promoter)	05/06/2020	05/06/2020	Traffic Control (Multi-Way Signals)	
FOOTPATH K78 HATHERN	Footpath K78 Closure from junction with A6006 Zouch Road for 80 m to gate at EA compound. Construction of new river over bridge on A6006	LCC (Section 50/278/184)	01/06/2020	30/11/2020	Road Closure	
LAYBY OFF A6 EASTBOUND DERBY ROAD HATHERN	SD stone storage if required.	LCC (Works Promoter)	01/03/2020	31/08/2020	Road Closure	
PASTURE LANE HATHERN	POLE REPLACEMENT IN VERGE	BT - Inc S81	08/06/2020	08/06/2020	Traffic Control (Give and Take)	
SHEPshed ROAD HATHERN	MH cover In H'way - PROGRAMMED - 02/06 Manhole cover in carriageway needs replacing. Job in Carriageway REPLACEMENT	STW Waste	10/06/2020	10/06/2020	Traffic Control (Multi-Way Signals)	
ZOUCH ROAD HATHERN	Bridge Replacement Scheme A6006, north of Hathern - over River Soar. This permit is for road space booking purposes to show duration of works.	LCC (Section 50/278/184)	01/06/2020	31/05/2022	Some Carriageway Incursion	
ZOUCH ROAD HATHERN	Build 1 precast chamber 1310mm x 610mm x 1265mm deep in Footway, Install 10m of 1 way poly duct in Footway, Install 20m of 1 way	BT	04/06/2020	08/06/2020	No Carriageway Incursion	
ZOUCH ROAD HATHERN	198m trenching in grass verge for cable diversion	Western Power, 6142 Leicestershire North	08/06/2020	18/06/2020	Traffic Control (Two-Way Signals)	
ALBERT STREET LOUGHBOROUGH	Scaffolding - Licence- 792689	LCC (Permit Authority)	29/05/2020 11:58:34	11/06/2020	Some Carriageway Incursion	
ASHBY ROAD LOUGHBOROUGH	M1J23 ? A512 Improvements Scheme This permit shows full project duration only. Delays may be possible during these works. Narrow	LCC (Works Promoter)	05/08/2019	26/02/2021	Some Carriageway Incursion	

Road Name/ Number & Location	Description	Contractor/Client	Estimated Start Date	Expected End Date	Traffic Management	Notes
ASHBY ROAD LOUGHBOROUGH	Construction Plant Crossing	LCC (External Contractor Works)	07/04/2020	03/07/2020	Traffic Control (Multi-Way Signals)	
ASHBY ROAD LOUGHBOROUGH	DISCONNECT 1 X 32MM PE SERVICE FROM THE MAIN LOCATED IN THE NEAR SIDECARRIAGEWAY	East of England Network EMLDZ Gas S81	02/06/2020	05/06/2020	Traffic Control (Two-Way Signals)	
AUMBERRY GAP LOUGHBOROUGH	Footway Closure from Pinfold Gate to Barrow Street	LCC (Section 50/278/184)	16/03/2020	20/06/2021	Some Carriageway Incursion	
BARROW STREET LOUGHBOROUGH	3 Way traffic lights at junction to coincide with road closure on Southfield Rd, (508427)	LCC (Works Promoter)	12/06/2020	13/06/2020	Traffic Control (Multi-Way Signals)	
BARROW STREET LOUGHBOROUGH	Footway Closure from Aumberry Gate to Leicester Road	LCC (Section 50/278/184)	16/03/2020	20/06/2021	Some Carriageway Incursion	
BAXTER GATE LOUGHBOROUGH	Replace 1 jointbox frame and cover(s) (1220mm x 680mm) in Carriageway	Telent - ONSA	07/06/2020	10/06/2020	Some Carriageway Incursion	
BEACON ROAD LOUGHBOROUGH	create a new access into a new development	LCC (Section 50/278/184)	27/05/2020	04/06/2020	Traffic Control (Two-Way Signals)	
BELTON ROAD WEST LOUGHBOROUGH	Defect CLO - Remedial Rein by CLO Job in Footway (6mm Bitmac (Tarmac))	STW Water East	10/06/2020	10/06/2020	Traffic Control (Give and Take)	
CLARENCE STREET LOUGHBOROUGH	1 joint hole in tarmac footway for new supply	Western Power, 6142 Leicestershire North	12/06/2020	17/06/2020	No Carriageway Incursion	
CLARENCE STREET LOUGHBOROUGH	LAY A NEW GAS SERVICE 13M FROM THE MAIN IN THE FOOTWAY	East of England Network EMLDZ Gas S81	01/06/2020	05/06/2020	Traffic Control (Multi-Way Signals)	
DERBY ROAD LOUGHBOROUGH	LAY DUCTING IN THE FOOTWAY TO ALLOW CUSTOMER CONNECTION OF APPROX 20 METRES - THIS PERMIT IS IN	Virgin Media - Kelly Communication	08/06/2020	10/06/2020	Traffic Control (Multi-Way Signals)	

Road Name/ Number & Location	Description	Contractor/Client	Estimated Start Date	Expected End Date	Traffic Management	Notes
FOREST ROAD LOUGHBOROUGH	Defect CLO - Remedial Rein by CLO Job in Carriageway (Hot Rolled Asphalt-30/14)	STW Water East	07/06/2020	07/06/2020	Road Closure	
FOREST ROAD LOUGHBOROUGH	5 joint holes in tarmac footway and 327m trenching in tarmac footway and tarmac road and 10m road crossing in tarmac road for	Western Power, 6142 Leicestershire North	27/04/2020	08/06/2020	Traffic Control (Two-Way Signals)	
LEWIS ROAD LOUGHBOROUGH	Long Comm Pipe Repair 1.5" Job in Footway (6mm Bitmac (Tarmac))	STW Water East	03/06/2020	05/06/2020	Traffic Control (Give and Take)	
MAXWELL DRIVE LOUGHBOROUGH	Stop Tap or Bbox Find and Fix add Meter Job in Footway (6mm Bitmac (Tarmac))	STW Water East	03/06/2020 13:56:00	05/06/2020	Traffic Control (Give and Take)	
NANPANTAN ROAD LOUGHBOROUGH	Install 14m of 1 way poly duct in Carriageway	Telent - ONSA	10/06/2020	12/06/2020	Traffic Control (Two-Way Signals)	
NOTTINGHAM ROAD LOUGHBOROUGH	Scaffolding - Licence- 792227	LCC (Permit Authority)	26/05/2020 19:36:22	08/06/2020	Some Carriageway Incursion	
NOTTINGHAM ROAD LOUGHBOROUGH	Excavate in footway to install new chamber - Council Inspector Kevin Edward is ok for work to proceed but one day only will be clear by end of	Virgin Media - North Midland Construction	07/06/2020	07/06/2020	Traffic Control (Stop/Go Boards)	
NOTTINGHAM ROAD LOUGHBOROUGH	1 joint hole in tarmac footway for new supply	Western Power, 6142 Leicestershire North	12/06/2020	19/06/2020	No Carriageway Incursion	
NOTTINGHAM ROAD LOUGHBOROUGH	Excavate CW to repair damaged duct	Telia Carrier Uk Ltd	10/06/2020	12/06/2020	Traffic Control (Multi-Way Signals)	
PAGET STREET LOUGHBOROUGH	Scaffolding - Licence- 793072	LCC (Permit Authority)	01/06/2020 05:48:56	14/06/2020	Some Carriageway Incursion	
PARKLANDS DRIVE LOUGHBOROUGH	Dig required in footway to repair out of service telephone cable. BT Fault reference EM0VEU44	BT - Inc S81	03/06/2020 13:23:00	05/06/2020	Some Carriageway Incursion	

Road Name/ Number & Location	Description	Contractor/Client	Estimated Start Date	Expected End Date	Traffic Management	Notes
PINFOLD GATE LOUGHBOROUGH	Footway Closure from Leicester Road to Aumbery Gap	LCC (Section 50/278/184)	16/03/2020	20/06/2021	Some Carriageway Incursion	
PINFOLD GATE LOUGHBOROUGH	3 joint holes in tarmac footway for reinforcement scheme, link box replacement/installation - with excavation	Western Power, 6142 Leicestershire North	04/06/2020	10/06/2020	No Carriageway Incursion	
PULTENEY ROAD LOUGHBOROUGH	Install external meter in boundary box at depth of under 1.5 meters by Minimum dig with Permanent Reinstatement	Integra Utility Services	09/06/2020	09/06/2020	Some Carriageway Incursion	
REGENT WHARF PLACE LOUGHBOROUGH	LAY APPROX 75 METRES OF FOOTWAY DUCTING AND FIT NEW FOOTWAY CHAMBER	Virgin Media - Kelly Communication	10/06/2020	23/06/2020	Traffic Control (Give and Take)	
SNELLS NOOK LANE LOUGHBOROUGH	M1J23?A512 Improvements Scheme This permit shows full project duration only. Delays may be possible during these works. Please	LCC (Works Promoter)	05/08/2019	27/11/2020	Some Carriageway Incursion	
SOUTHFIELD ROAD LOUGHBOROUGH	704.36m2 Carriageway patching prior to surface dressing	LCC (Works Promoter)	12/06/2020	13/06/2020	Road Closure	
TIVERTON ROAD LOUGHBOROUGH	Boundary box Install,Clear to Boundary I Job in Footway (6mm Bitmac (Tarmac))	STW Water East	05/06/2020	09/06/2020	Traffic Control (Give and Take)	
TIVERTON ROAD LOUGHBOROUGH	HV Bbox Install,Clear to Boundary logger Job in Footway (6mm Bitmac (Tarmac))	STW Water East	08/06/2020	10/06/2020	Traffic Control (Give and Take)	
BOUNDARY ROAD MOUNTSORREL	Long 6.6-12m Full Ex 32mm MDPE New Water Connection - 2 x new connection of 25mm MDPE service to 3CI main in Carriageway Job in	New Connections East - Water	09/06/2020	12/06/2020	Traffic Control (Priority Working)	
DUNSTER ROAD MOUNTSORREL	Install external meter in boundary box at depth of under 1.5 meters by Minimum dig with Permanent Reinstatement	Integra Utility Services	09/06/2020	09/06/2020	Some Carriageway Incursion	
KINGFISHER ROAD MOUNTSORREL	excavate and install tanker insertion point in footway	Asset Creation Distribution West	01/06/2020	12/06/2020	Some Carriageway Incursion	

Road Name/ Number & Location	Description	Contractor/Client	Estimated Start Date	Expected End Date	Traffic Management	Notes
KINGFISHER ROAD MOUNTSORREL	Interim to perm around cabinet in the footway - NSO20766	Virgin Media - John Henry Group	10/06/2020	11/06/2020	No Carriageway Incursion	
MARKET PLACE MOUNTSORREL	Sluice Valve Rebuild chamber Job in Carriageway (Block paving)	STW Water East	09/06/2020	11/06/2020	Traffic Control (Multi-Way Signals)	
STRACHAN CLOSE MOUNTSORREL	Install external meter in boundary box at depth of under 1.5 meters by Minimum dig with Permanent Reinstatement	Integra Utility Services	09/06/2020	09/06/2020	Some Carriageway Incursion	
GROBY LANE NEWTOWN LINFORD	Carry out periodic pole test examination on 1 telephone pole. 2 way lights manually controlled. Onsite 09:30 to 15:30	BT - Inc S81	04/06/2020	04/06/2020	Traffic Control (Two-Way Signals)	
MARKFIELD LANE NEWTOWN LINFORD	POLE REPLACEMENT IN VERGE	BT - Inc S81	05/06/2020	05/06/2020	Traffic Control (Two-Way Signals)	
ROECLIFFE ROAD NEWTOWN LINFORD	Excavation to construct and install a new chamber (no118) in the verge and lay approx 1m duct in verge to connect to existing chamber	Zayo (formerly GEO) - Comex 2000	12/06/2020	18/06/2020	Traffic Control (Two-Way Signals)	
QUENIBOROUGH ROAD QUENIBOROUGH	Std Sew Rep 225mm and 3.0m AWAIT DATE TM CARRY OUT REP IN HIGHWAY DIG DOWN AND REMOVE RODS COMING IN TO	STW Waste	01/06/2020	05/06/2020	Traffic Control (Two-Way Signals)	
HALLFIELDS LANE ROTHLEY	Small Washout Install In-line 6" Job in Verge (Grass)	STW Water East	10/06/2020	12/06/2020	Traffic Control (Multi-Way Signals)	
MOUNTSORREL LANE ROTHLEY	Replace 1 jointbox frame and cover(s) (1310mm x 610mm) in Footway	Telent - ONSA	10/06/2020	12/06/2020	No Carriageway Incursion	
QUORN MOUNTSORREL BYPASS ROTHLEY	To allow Galliford Tri, on behalf of Linden Homes, to undertake works to install Acoustic Fencing and Vehicle Restraint Barrier along the A6 bypass	LCC (Section 50/278/184)	11/05/2020	13/06/2020	Lane Closure	
SLIP ROAD ONTO NORTHBOUND A6 FROM LINK R ROTHLEY	To resume works to allow Galliford Tri, on behalf of Linden Homes, to undertake works to install Acoustic Fencing and Vehicle Restraint Barrier	LCC (Section 50/278/184)	11/05/2020	13/06/2020	Road Closure	

Road Name/ Number & Location	Description	Contractor/Client	Estimated Start Date	Expected End Date	Traffic Management	Notes
SWITHLAND LANE ROTHLEY	Trace, then excavate to repair gas escape and reinstate where possible	East of England Network EMLDZ Gas S81	01/06/2020 10:40:00	05/06/2020	Some Carriageway Incursion	
PARK HILL LANE SEAGRAVE	Tree Trimming - No Excavation	Western Power, 6142 Leicestershire North	09/06/2020	12/06/2020	Traffic Control (Two-Way Signals)	
ASHBY ROAD CENTRAL SHEPSHED	M1 J23 & A512 Major Scheme - road widening & install of new traffic signal junctions.	LCC (Works Promoter)	05/08/2019	26/02/2021	Traffic Control (Multi-Way Signals)	
ASHBY ROAD CENTRAL SHEPSHED	M1J23?A512 Improvements Scheme This permit shows full project duration only. Delays may be possible during these works. Please	LCC (Works Promoter)	05/08/2019	26/02/2021	Some Carriageway Incursion	
ASHBY ROAD EAST SHEPSHED	Kerbing, ducting, street lighting, carriageway construction and footway construction as part of Major Scheme	LCC (External Contractor Works)	08/06/2020	04/07/2020	Road Closure	
ASHBY ROAD EAST SHEPSHED	M1 - A512 improvements Scheme. This permit shows full project duration only. Delays may be possible during these works. Please	LCC (Works Promoter)	05/08/2019	26/02/2021	Some Carriageway Incursion	
ASHBY ROAD WEST SHEPSHED	excavation to construct and install a new chamber (no112) in the verge and lay approx 1m duct in verge to connect to existing chamber	Zayo (formerly GEO) - Comex 2000	04/06/2020	10/06/2020	Traffic Control (Two-Way Signals)	
ASHBY ROAD WEST SHEPSHED	M1J23?A512 Improvements Scheme This permit shows full project duration only. Delays may be possible during these works. Please	LCC (Works Promoter)	05/08/2019	26/02/2021	Some Carriageway Incursion	
CHARLEY ROAD SHEPSHED	Excavation to construct a new chamber (Chamber 114) with connecting duct to existing chamber in the verge and carriageway - PTM	Zayo (formerly GEO) - Comex 2000	08/06/2020	10/06/2020	Traffic Control (Two-Way Signals)	
CHARLEY ROAD SHEPSHED	Excavation to construct a new chamber with connecting duct to existing chamber on verge (no 113)	Zayo (formerly GEO) - Comex 2000	03/06/2020	09/06/2020	Traffic Control (Priority Working)	
CHARNWOOD ROAD SHEPSHED	Carriageway widening, footway, traffic signals, to include kerbing, ducting, lighting, excavation and surfacing.	LCC (External Contractor Works)	01/06/2020	24/12/2020	Traffic Control (Multi-Way Signals)	

Road Name/ Number & Location	Description	Contractor/Client	Estimated Start Date	Expected End Date	Traffic Management	Notes
CHARNWOOD ROAD SHEPSHED	M1J23?A512 Improvements Scheme This permit shows full project duration only. Delays may be possible during these works. Please	LCC (Works Promoter)	05/08/2019	26/02/2021	Some Carriageway Incursion	
GARENDON CLOSE SHEPSHED	Excavate approx 70m in footway to install new duct	Virgin Media - North Midland Construction	05/06/2020	11/06/2020	Some Carriageway Incursion	
GARENDON ROAD SHEPSHED	Excavate in carriage way to build new chamber	Virgin Media - North Midland Construction	08/06/2020	10/06/2020	Traffic Control (Give and Take)	
HARRINGTON ROAD SHEPSHED	HV Short Comm pipe Renew 25mm Job in Footway (10mm Bitmac (Tarmac))	STW Water East	04/06/2020 08:16:00	08/06/2020	Some Carriageway Incursion	
INGLEBERRY ROAD SHEPSHED	M1J23?A512 Improvements Scheme This permit shows full project duration only. Delays may be possible during these works. Please	LCC (Works Promoter)	05/08/2019	26/02/2021	Some Carriageway Incursion	
IVESHEAD ROAD SHEPSHED	Carriageway widening, footway, traffic signals, to include kerbing, ducting, lighting, excavation and surfacing.	LCC (External Contractor Works)	01/06/2020	24/12/2020	Traffic Control (Multi-Way Signals)	
IVESHEAD ROAD SHEPSHED	M1J23?A512 Improvements Scheme This permit shows full project duration only. Delays may be possible during these works. Please	LCC (Works Promoter)	05/08/2019	26/02/2021	Some Carriageway Incursion	
LEICESTER ROAD SHEPSHED	M1J23?A512 Improvements Scheme This permit shows full project duration only. Delays may be possible during these works. Please	LCC (Works Promoter)	05/08/2019	26/02/2021	Some Carriageway Incursion	
OAKLEY ROAD SHEPSHED	Jelson Development - Continuation of Section 278 works. Junction Improvement works. Phase 6. Resurfacing works.	LCC (Section 50/278/184)	03/06/2020	05/06/2020	Road Closure	
ROUNDAABOUT AT JUNCTION 23 OF M1 AND A512 SHEPSHED	Ducting, kerbing, street lighting and footway works as part of Major Scheme.	LCC (External Contractor Works)	08/06/2020	04/07/2020	Road Closure	
ROUNDAABOUT AT JUNCTION 23 OF M1 AND A512 SHEPSHED	Ducting, kerbing and footway works associated with Major Scheme	LCC (External Contractor Works)	02/06/2020	06/06/2020	Some Carriageway Incursion	

Road Name/ Number & Location	Description	Contractor/Client	Estimated Start Date	Expected End Date	Traffic Management	Notes
TICKOW LANE SHEPSHED	To form two new Belmouth Entrances to the new Jelson residential development. This permit is for road space booking purposes to show	LCC (Section 50/278/184)	11/09/2019	10/06/2020	Some Carriageway Incursion	
TICKOW LANE SHEPSHED	Jelson Development. Continuation of Section 278 Works. Junction improvement phase works. Phase 5. Resurfacing works.	LCC (Section 50/278/184)	04/06/2020	05/06/2020	Road Closure	
COSSINGTON ROAD SILEBY	Scaffold Permit - 792384	LCC (Permit Authority)	26/05/2020 15:32:44	08/06/2020	Some Carriageway Incursion	
GREEDON RISE SILEBY	Long 6.6-12m Full Ex 25mm MDPE 2 x new connection of 32mm MDPE service to 3IN AC main in Carriageway Job in Carriageway (Hot	New Connections East - Water	08/06/2020	11/06/2020	Road Closure	
HANOVER DRIVE SILEBY	HV Stop tap Renew 25mm Job in Footway (6mm Bitmac (Tarmac))	STW Water East	08/06/2020	10/06/2020	No Carriageway Incursion	
HIGHGATE ROAD SILEBY	Long Comm pipe Renew 25mm Job in Carriageway (10mm Bitmac (Tarmac))	STW Water East	02/06/2020	05/06/2020	Traffic Control (Priority Working)	
SEAGRAVE ROAD SILEBY	S278 Works Miller Homes Development	LCC (Section 50/278/184)	06/01/2020	12/06/2020	Traffic Control (Multi-Way Signals)	
WELLBROOK AVENUE SILEBY	Approx 30m2 - Carriageway deterioration, 5x6m and 3m radius, patch required (C/WAY Deterioration)	LCC (Works Promoter)	11/06/2020	11/06/2020	Road Closure	
MAIN STREET SWITHLAND	HA Defect - Reinstatement Job in Carriageway (10mm Bitmac (Tarmac))	STW Waste	08/06/2020	09/06/2020	Road Closure	
BARKBY ROAD SYSTON	MH is sinking and requires some work. Donna Clayton 01163050236	LCC (Permit Authority)	04/06/2020	04/06/2020	Some Carriageway Incursion	
BRIGHTON AVENUE SYSTON	348m trenching in tarmac footway for reinforcement scheme works are inconjunction with DY642M61422197958	Western Power, 6143 Leicester City	08/06/2020	01/07/2020	Traffic Control (Give and Take)	

Road Name/ Number & Location	Description	Contractor/Client	Estimated Start Date	Expected End Date	Traffic Management	Notes
BRIGHTON AVENUE SYSTON	Works to complete defects at various locations in footway original works ref NK100/NEMVPL/1048	Virgin Media - North Midland Construction	01/06/2020	05/06/2020	Traffic Control (Give and Take)	
CENTRAL AVENUE SYSTON	Works to complete defects at various locations in footway original works ref NK100/NEMVPL/1135	Virgin Media - North Midland Construction	01/06/2020	05/06/2020	Traffic Control (Give and Take)	
FOSSE WAY SYSTON	Demolish 1 existing jointbox(s) or cabinet base(s)	BT	08/06/2020	10/06/2020	No Carriageway Incursion	
HIGH STREET SYSTON	HV Sluice Valve Rebuild chamber Job in Verge (Unmade)	STW Water East	09/06/2020	11/06/2020	Traffic Control (Multi-Way Signals)	
MERTON AVENUE SYSTON	Install external meter in boundary box at depth of under 1.5 meters by Minimum dig with Permanent Reinstatement	Integra Utility Services	05/06/2020	05/06/2020	Some Carriageway Incursion	
MILLERS CLOSE SYSTON	HV Stop tap Renew 25mm Job in Footway (6mm Bitmac (Tarmac))	STW Water East	09/06/2020	11/06/2020	No Carriageway Incursion	
MILLSTONE LANE SYSTON	16m trenching in tarmac footway and grass verge and 7m road crossing in tarmac road for reinforcement scheme works are in conjunction with	Western Power, 6142 Leicestershire North	08/06/2020	15/06/2020	Traffic Control (Give and Take)	
OXFORD COURT SYSTON	Works to complete defects at various locations in footway original works ref NK100/NEMVPL/1130	Virgin Media - North Midland Construction	01/06/2020	05/06/2020	Traffic Control (Give and Take)	
OXFORD STREET SYSTON	Works to complete defects at various locations in footway original works ref NK100/NEMVPL/1124	Virgin Media - North Midland Construction	01/06/2020	05/06/2020	Traffic Control (Give and Take)	
SYSTON WESTERN BYPASS SYSTON	LANE CLOSURE - HSR GRASS CUTTING	LCC (Works Promoter)	06/06/2020	07/06/2020	Lane Closure	
THE HALF CROFT SYSTON	1- 1x1m 2- 6x3m - please patch marked potholes (Enquiry 782462) (C/WAY Potholes)	LCC (Works Promoter)	12/06/2020	12/06/2020	Road Closure	

Road Name/ Number & Location	Description	Contractor/Client	Estimated Start Date	Expected End Date	Traffic Management	Notes
WATERSEDGE WAY SYSTON	Barriers Safety - Damaged safety barrier, made safe in job 512691. Please raise ticket for repairs as required. (Enquiry 782369) (SF:	LCC (External Contractor Works)	12/06/2020	13/06/2020	Road Closure	
ALL SAINTS ROAD THURCASTON	55.03m2 - Please also patch Hall Farm Road as well together - as both are through roads. Also number starts with no.5 as i thought it	LCC (Works Promoter)	08/06/2020	09/06/2020	Traffic Control (Give and Take)	
THURCASTON LANE THURCASTON AND CROPSTON	EMGA213159. GAS MAINS REPLACEMENT WORKS - LAY 606M X 180MM MDPE BYINSERTION / ABANDON 612M X	East of England Network EMLDZ Gas S81	02/06/2020	06/07/2020	Traffic Control (Two-Way Signals)	
BARKBY THORPE LANE THURMASTON	LDC Sh 0.1-4.5m Full Ex 90mm MDPE New Water Connection - 1 x 90mm Barrier pipe to 6" main in f/Path Job in Carriageway (10mm	New Connections East - Water	07/06/2020	07/06/2020	Some Carriageway Incursion	
FOOTPATH FROM THORPE FIELD DRIVE TO EAST THURMASTON	Remedial works for council to dig out and relay 4.0x 0.5 fw	Western Power, 6143 Leicester City	09/06/2020	11/06/2020	No Carriageway Incursion	
LEA CLOSE THURMASTON	Excavate in footway to clear blocked duct / tee	Virgin Media - North Midland Construction	08/06/2020	10/06/2020	No Carriageway Incursion	
LONSDALE ROAD THURMASTON	Defect CLO - Remedial Rein by CLO Job in Carriageway (Hot Rolled Asphalt-30/14)	STW Water East	08/06/2020	08/06/2020	Traffic Control (Multi-Way Signals)	
MELTON ROAD THURMASTON	Replace 1 jointbox frame and cover(s) (1310mm x 610mm) in Footway	Telent - ONSA	08/06/2020	10/06/2020	No Carriageway Incursion	
SHEPshed ROAD ULVERSCROFT	Excavation to construct and install a new chamber (no 116) in the verge and lay approx 1m duct in verge to connect to existing chamber	Zayo (formerly GEO) - Comex 2000	12/06/2020	18/06/2020	Traffic Control (Two-Way Signals)	
LOUGHBOROUGH ROAD WANLIP	Interim to perm around cabinet in the footway - NSO21922	Virgin Media - John Henry Group	10/06/2020	11/06/2020	No Carriageway Incursion	
DEANS LANE WOODHOUSE EAVES	Road Closure for Forestry Works	LCC (Works Promoter)	09/06/2020	10/06/2020	Road Closure	

Road Name/ Number & Location	Description	Contractor/Client	Estimated Start Date	Expected End Date	Traffic Management	Notes
MAIN STREET WOODHOUSE EAVES	1 joint hole in tarmac footway for new supply	Western Power, 6142 Leicestershire North	11/06/2020	15/06/2020	No Carriageway Incursion	
MAIN STREET WOODHOUSE EAVES	Skip - Licence- 793452	LCC (Permit Authority)	04/06/2020 08:53:19	10/06/2020	Some Carriageway Incursion	
MAPLEWELL ROAD WOODHOUSE EAVES	We need to cap off some underground pipework on the new booster pumping station recently installed. For the safety of our Site	Asset Creation Water Production West	01/06/2020	14/06/2020	Traffic Control (Two-Way Signals)	
VICTORIA ROAD WOODHOUSE EAVES	LAY A NEW GAS CONNECTION 2 METERS FROM THE MAIN LOCATED IN THE NEARSIDEFOOTWAY	East of England Network EMLDZ Gas S81	09/06/2020	11/06/2020	Traffic Control (Give and Take)	