

CHARNWOOD District

For more information about roadworks call our Customer Service Centre: 0116 3050001

| Road Name/ Number & Location | Description | Contractor/Client | Estimated Start Date | Expected End Date | Traffic Management | Notes |
|--|--|--|------------------------|-------------------|-----------------------------------|-------|
| FALCON ROAD ANSTEY | Skip - Licence- 791567 | LCC (Permit Authority) | 15/05/2020 13:48:58 | 21/05/2020 | Some Carriageway Incursion | |
| GYNSILL LANE ANSTEY | General civils: including c/w widening, drainage, surfacing, street lighting. | LCC (Works Promoter) | 09/09/2019 | 06/06/2020 | Lane Closure | |
| HOLLOW ROAD ANSTEY | Boundary box Install 25mm Job in Footway (6mm Bitmac (Tarmac)) | STW Water East | 26/05/2020 | 28/05/2020 | Traffic Control (Give and Take) | |
| LEICESTER ROAD ANSTEY | Scheme works | LCC (Works Promoter) | 27/05/2020 | 29/07/2020 | Road Closure | |
| LEICESTER ROAD ANSTEY | General civils: including c/w widening, drainage, surfacing & street lighting. | LCC (Works Promoter) | 09/09/2019 | 06/06/2020 | Lane Closure | |
| LEICESTER ROAD ANSTEY | General civils: including c/w widening, drainage, surfacing & street lighting. | LCC (Works Promoter) | 12/08/2019 09:30:00 | 06/06/2020 | Lane Closure | |
| LEICESTER ROAD ANSTEY | Carriageway works | LCC (Works Promoter) | 26/05/2020 | 27/05/2020 | Road Closure | |
| ROUNDAABOUT AT JUNCTION OF A46 A5630 ANST ANSTEY | General civils: including c/w widening, drainage, surfacing, street lighting. | LCC (Works Promoter) | 09/09/2019 | 06/06/2020 | Lane Closure | |
| NOTTINGHAM ROAD BARROW UPON SOAR | Tree trimming - No excavation | Western Power, 6142 Leicestershire North | 26/05/2020 | 27/05/2020 | Traffic Control (Two-Way Signals) | |

| Road Name/ Number & Location | Description | Contractor/Client | Estimated Start Date | Expected End Date | Traffic Management | Notes |
|--|--|--|------------------------|-------------------|-------------------------------------|-------|
| SOUTH STREET BARROW UPON SOAR | Scaffolding - Licence- 791709 | LCC (Permit Authority) | 18/05/2020 14:19:17 | 31/05/2020 | Some Carriageway Incursion | |
| WILLOW ROAD BARROW UPON SOAR | Long Comm pipe Cut Off 32mm Job in Verge (Grass) | STW Water East | 27/05/2020 | 29/05/2020 | No Carriageway Incursion | |
| BIRSTALL ROAD BIRSTALL | LAY NEW DOEMSTIC SERVICE FROM MAIN IN THE FAR SIDE FOOTWAY FEEDING TO277C BIRSTALL ROAD | East of England Network EMLDZ Gas S81 | 20/05/2020 | 22/05/2020 | Traffic Control (Multi-Way Signals) | |
| MELTON ROAD BURTON ON THE WOLDS | tree works | LCC (Works Promoter) | 26/05/2020 | 26/05/2020 | Traffic Control (Two-Way Signals) | |
| LAYBY OFF A6 EASTBOUND DERBY ROAD HATHERN | SD stone storage if required. | LCC (Works Promoter) | 01/03/2020 | 31/08/2020 | Road Closure | |
| LOUGHBOROUGH ROAD HATHERN | MH cover In H'way - SCHEDULING - 2 WAY Manhole cover in carriageway needs replacing. Job in Carriageway | STW Waste | 27/05/2020 | 27/05/2020 | Traffic Control (Two-Way Signals) | |
| PASTURE LANE HATHERN | HV Bbox Install 25mm and Meter Job in Bridleway / Footpath (6mm Bitmac (Tarmac)) | STW Water East | 21/05/2020 | 26/05/2020 | Traffic Control (Give and Take) | |
| SHEPshed ROAD HATHERN | Tree trimming - No excavation | Western Power, 6142 Leicestershire North | 27/05/2020 | 28/05/2020 | Traffic Control (Two-Way Signals) | |
| ALAN MOSS ROAD LOUGHBOROUGH | Urgent excavation in highway to locate and repair LV cable fault. | Western Power, 6142 Leicestershire North | 15/05/2020 14:00:00 | 21/05/2020 | Some Carriageway Incursion | |
| ASHBY ROAD LOUGHBOROUGH | Construction Plant Crossing | LCC (External Contractor Works) | 07/04/2020 | 03/07/2020 | Traffic Control (Multi-Way Signals) | |
| ASHBY ROAD LOUGHBOROUGH | M1J23 ? A512 Improvements Scheme This permit shows full project duration only. Delays may be possible during these works. Narrow | LCC (Works Promoter) | 05/08/2019 | 26/02/2021 | Some Carriageway Incursion | |

| Road Name/ Number & Location | Description | Contractor/Client | Estimated Start Date | Expected End Date | Traffic Management | Notes |
|------------------------------------|--|--|------------------------|-------------------|-------------------------------------|-------|
| ASHBY WAY LOUGHBOROUGH | INSTALL NEW MTR AND BBOX DIG IS A METER BY A METER SQUARE WE INTEND TO USE PERMASOIL | Integra Utility Services | 22/05/2020 | 27/05/2020 | Some Carriageway Incursion | |
| AUMBERRY GAP LOUGHBOROUGH | Footway Closure from Pinfold Gate to Barrow Street | LCC (Section 50/278/184) | 16/03/2020 | 20/06/2021 | Some Carriageway Incursion | |
| BARROW STREET LOUGHBOROUGH | Footway Closure from Aumberry Gate to Leicester Road | LCC (Section 50/278/184) | 16/03/2020 | 20/06/2021 | Some Carriageway Incursion | |
| FOREST ROAD LOUGHBOROUGH | 5 joint holes in tarmac footway and 327m trenching in tarmac footway and tarmac road and 10m road crossing in tarmac road for | Western Power, 6142 Leicestershire North | 27/04/2020 | 08/06/2020 | Traffic Control (Two-Way Signals) | |
| FOREST ROAD LOUGHBOROUGH | Urgent excavation in highway to locate and repair HV cable fault. | Western Power, 6142 Leicestershire North | 19/05/2020 08:00:00 | 01/06/2020 | Some Carriageway Incursion | |
| GRAY STREET LOUGHBOROUGH | Urgent excavation in highway to locate and repair LV cable fault. | Western Power, 6142 Leicestershire North | 20/05/2020 18:50:00 | 28/05/2020 | Some Carriageway Incursion | |
| GREAT CENTRAL ROAD LOUGHBOROUGH | M J Quinn to Reshell of existing BT cabinet with 1m of duct into floor . | BT - Inc S81 | 27/05/2020 | 29/05/2020 | No Carriageway Incursion | |
| HADDON WAY LOUGHBOROUGH | Lay 170m of 90mm new pe main by the directional drill method in carriageway and carry out connections Lay 170m of 90mm new | Asset Creation Distribution East | 13/05/2020 | 27/05/2020 | Traffic Control (Multi-Way Signals) | |
| LEICESTER ROAD LOUGHBOROUGH | Drainage/ Flooding (Highway) Please arrange for replacement of the gully pot and the lateral connection in the footway to the watercourse with | LCC (Works Promoter) | 26/05/2020 | 29/05/2020 | Traffic Control (Multi-Way Signals) | |
| MEADOW LANE LOUGHBOROUGH | Scaffolding - Licence- 790685 | LCC (Permit Authority) | 19/05/2020 17:51:05 | 01/06/2020 | Some Carriageway Incursion | |
| MURDOCH RISE LOUGHBOROUGH | ALTER AND RELAY A DOMESTIC GAS SERVICE 2M FROM THE MAIN LOCATED IN THENEARSIDE FOOTWAY | East of England Network EMLDZ Gas S81 | 22/05/2020 | 29/05/2020 | Some Carriageway Incursion | |

| Road Name/ Number & Location | Description | Contractor/Client | Estimated Start Date | Expected End Date | Traffic Management | Notes |
|---|---|---|----------------------|-------------------|-------------------------------------|-------|
| NANPANTAN ROAD SERVICE ROAD LOUGHBOROUGH | Large Sluice Valve Re-pack 300mm Job in Verge (Grass) | STW Water East | 18/05/2020 | 22/05/2020 | Traffic Control (Multi-Way Signals) | |
| NOTTINGHAM ROAD LOUGHBOROUGH | Excavate approx 30m in footway to install new duct and tees - Council Inspector Kevin Edward is ok for work to proceed but one day only will be | Virgin Media - North Midland Construction | 24/05/2020 | 24/05/2020 | Traffic Control (Stop/Go Boards) | |
| PINFOLD GATE LOUGHBOROUGH | 1 joint hole in tarmac footway and 47m trenching in tarmac footway and modular footway and 10m road crossing in tarmac road for | Western Power, 6142 Leicestershire North | 11/05/2020 | 21/05/2020 | Traffic Control (Give and Take) | |
| PINFOLD GATE LOUGHBOROUGH | Footway Closure from Leicester Road to Aumbery Gap | LCC (Section 50/278/184) | 16/03/2020 | 20/06/2021 | Some Carriageway Incursion | |
| PRINCE WILLIAM ROAD LOUGHBOROUGH | Boundary box Renew 25mm Boundary box Renew 25mm x 6 Job in Footway (6mm Bitmac (Tarmac) , sdr required industrial estate) | STW Water East | 24/05/2020 | 26/05/2020 | Traffic Control (Give and Take) | |
| SCHOOL STREET LOUGHBOROUGH | 1 joint hole in tarmac footway and modular road and 6m trenching in tarmac footway and modular footway for reinforcement scheme | Western Power, 6142 Leicestershire North | 11/05/2020 | 21/05/2020 | No Carriageway Incursion | |
| SNELLS NOOK LANE LOUGHBOROUGH | M1J23?A512 Improvements Scheme This permit shows full project duration only. Delays may be possible during these works. Please | LCC (Works Promoter) | 05/08/2019 | 27/11/2020 | Some Carriageway Incursion | |
| LEICESTER ROAD MOUNTSORREL | EXCAVATE AND REMOVE RECALLED THROUGHBORE FIRE HYDRANT AND INSTALL NEW fh IN SAME LOCATION | Asset Creation Distribution West | 22/05/2020 | 24/05/2020 | Traffic Control (Give and Take) | |
| LEICESTER ROAD MOUNTSORREL | MH H'way - SCHEDULING - 2 WAY - PED SO Manhole cover in carriageway needs replacing. Job in Carriageway | STW Waste | 27/05/2020 | 27/05/2020 | Traffic Control (Two-Way Signals) | |
| WARREN HILL NEWTOWN LINFORD | Tree trimming - No excavation | Western Power, 6142 Leicestershire North | 27/05/2020 | 27/05/2020 | Traffic Control (Two-Way Signals) | |
| MAIN STREET QUENIBOROUGH | Marker post Install Job in Verge (Grass) | STW Water East | 27/05/2020 | 29/05/2020 | No Carriageway Incursion | |

| Road Name/ Number & Location | Description | Contractor/Client | Estimated Start Date | Expected End Date | Traffic Management | Notes |
|---|---|--------------------------|----------------------|-------------------|-------------------------------------|-------|
| FARLEY WAY QUORN | Lay new gas pipe in footway opposite junction of Gamble way to opposite the rear of 1 Gamble Way approx 30m in footway. | Fulcrum Utility Services | 12/05/2020 | 22/05/2020 | No Carriageway Incursion | |
| GAMBLE WAY QUORN | Continue Laying new gas mains from the junction of Kelcey Road to the junction of Farley Way approx 42mm in footway. | Fulcrum Utility Services | 15/05/2020 | 27/05/2020 | Traffic Control (Give and Take) | |
| KELCEY ROAD QUORN | Connect onto existing gas main in footway opposite number 8 and lay approx 46m in footway to the junction of Gamble Way and then lay 8.3m in | Fulcrum Utility Services | 15/05/2020 | 27/05/2020 | Traffic Control (Give and Take) | |
| QUORN MOUNTSORREL BYPASS ROTHLEY | To allow Galliford Tri, on behalf of Linden Homes, to undertake works to install Acoustic Fencing and Vehicle Restraint Barrier along the A6 bypass | LCC (Section 50/278/184) | 11/05/2020 | 13/06/2020 | Lane Closure | |
| SLIP ROAD ONTO NORTHBOUND A6 FROM LINK R ROTHLEY | To resume works to allow Galliford Tri, on behalf of Linden Homes, to undertake works to install Acoustic Fencing and Vehicle Restraint Barrier | LCC (Section 50/278/184) | 11/05/2020 | 13/06/2020 | Road Closure | |
| ASHBY ROAD CENTRAL SHEPSHED | M1 J23 & A512 Major Scheme - road widening & install of new traffic signal junctions. | LCC (Works Promoter) | 05/08/2019 | 26/02/2021 | Traffic Control (Multi-Way Signals) | |
| ASHBY ROAD CENTRAL SHEPSHED | Kerbing, carriageway and footway works for junction improvements. | LCC (Works Promoter) | 28/08/2019 | 29/05/2020 | Traffic Control (Multi-Way Signals) | |
| ASHBY ROAD CENTRAL SHEPSHED | M1J23?A512 Improvements Scheme This permit shows full project duration only. Delays may be possible during these works. Please | LCC (Works Promoter) | 05/08/2019 | 26/02/2021 | Some Carriageway Incursion | |
| ASHBY ROAD EAST SHEPSHED | M1 - A512 improvements Scheme. This permit shows full project duration only. Delays may be possible during these works. Please | LCC (Works Promoter) | 05/08/2019 | 26/02/2021 | Some Carriageway Incursion | |
| ASHBY ROAD EAST SHEPSHED | Kerbing, carriageway and footway works for junction improvements. | LCC (Works Promoter) | 28/08/2019 | 29/05/2020 | Traffic Control (Multi-Way Signals) | |
| ASHBY ROAD WEST SHEPSHED | M1J23?A512 Improvements Scheme This permit shows full project duration only. Delays may be possible during these works. Please | LCC (Works Promoter) | 05/08/2019 | 26/02/2021 | Some Carriageway Incursion | |

| Road Name/ Number & Location | Description | Contractor/Client | Estimated Start Date | Expected End Date | Traffic Management | Notes |
|------------------------------|--|--|------------------------|-------------------|-------------------------------------|-------|
| CHARNWOOD ROAD SHEPSHED | M1J23?A512 Improvements Scheme This permit shows full project duration only. Delays may be possible during these works. Please | LCC (Works Promoter) | 05/08/2019 | 26/02/2021 | Some Carriageway Incursion | |
| INGLEBERRY ROAD SHEPSHED | Kerbing, carriageway and footway works for junction improvements. | LCC (Works Promoter) | 28/08/2019 | 29/05/2020 | Traffic Control (Multi-Way Signals) | |
| INGLEBERRY ROAD SHEPSHED | M1J23?A512 Improvements Scheme This permit shows full project duration only. Delays may be possible during these works. Please | LCC (Works Promoter) | 05/08/2019 | 26/02/2021 | Some Carriageway Incursion | |
| IVESHEAD ROAD SHEPSHED | M1J23?A512 Improvements Scheme This permit shows full project duration only. Delays may be possible during these works. Please | LCC (Works Promoter) | 05/08/2019 | 26/02/2021 | Some Carriageway Incursion | |
| LANSDOWNE ROAD SHEPSHED | Urgent excavation in highway to locate and repair LV cable fault. | Western Power, 6142 Leicestershire North | 21/05/2020 08:25:00 | 28/05/2020 | Some Carriageway Incursion | |
| LEICESTER ROAD SHEPSHED | M1J23?A512 Improvements Scheme This permit shows full project duration only. Delays may be possible during these works. Please | LCC (Works Promoter) | 05/08/2019 | 26/02/2021 | Some Carriageway Incursion | |
| LEICESTER ROAD SHEPSHED | Kerbing, carriageway and footway works for junction improvements. | LCC (Works Promoter) | 28/08/2019 | 29/05/2020 | Traffic Control (Multi-Way Signals) | |
| OAKLEY ROAD SHEPSHED | Jelson Development - Continuation of Section 278 works. Junction Improvement works. Phase 6. | LCC (Section 50/278/184) | 11/05/2020 | 31/05/2020 | Road Closure | |
| TICKOW LANE SHEPSHED | To form two new Belmouth Entrances to the new Jelson residential development. This permit is for road space booking purposes to show | LCC (Section 50/278/184) | 11/09/2019 | 31/05/2020 | Some Carriageway Incursion | |
| TICKOW LANE SHEPSHED | Jelson Development. Continuation of Section 278 Works. Junction improvement phase works. Phase 5. | LCC (Section 50/278/184) | 11/05/2020 | 31/05/2020 | Road Closure | |
| COSSINGTON ROAD SILEBY | Skip - Licence- 792285 | LCC (Permit Authority) | 26/05/2020 13:35:56 | 01/06/2020 | Some Carriageway Incursion | |

| Road Name/ Number & Location | Description | Contractor/Client | Estimated Start Date | Expected End Date | Traffic Management | Notes |
|------------------------------|---|--|------------------------|-------------------|-------------------------------------|-------|
| GREEDON RISE SILEBY | Build 1 concrete chamber 915mm x 445mm x 965mm deep in Footway | Telent - ONSA | 26/05/2020 | 28/05/2020 | No Carriageway Incursion | |
| GREEDON RISE SILEBY | LAY 2X NEW DOMESTIC SERVICE FROM MAIN IN THE FARSIDE FOOTWAY OF GREEDONRISE FEEDING TO PLOTS 1 AND2 | East of England Network EMLDZ Gas S81 | 19/05/2020 | 26/05/2020 | Traffic Control (Priority Working) | |
| HEATHCOTE DRIVE SILEBY | Trace, then excavate to repair gas escape and reinstate where possible | East of England Network EMLDZ Gas S81 | 20/05/2020 10:22:00 | 27/05/2020 | Some Carriageway Incursion | |
| KENDAL ROAD SILEBY | Small Sluice Valve Install 6" Job in Footway (6mm Bitmac (Tarmac)) | STW Water East | 27/05/2020 | 29/05/2020 | Traffic Control (Give and Take) | |
| SEAGRAVE ROAD SILEBY | Section 278 Works. | LCC (Section 50/278/184) | 26/05/2020 | 29/05/2020 | Road Closure | |
| SEAGRAVE ROAD SILEBY | S278 Works Miller Homes Development | LCC (Section 50/278/184) | 06/01/2020 | 12/06/2020 | Traffic Control (Multi-Way Signals) | |
| SPRINGFIELD ROAD SILEBY | Urgent excavation in highway to locate and repair LV cable fault. | Western Power, 6142 Leicestershire North | 19/05/2020 23:00:00 | 26/05/2020 | No Carriageway Incursion | |
| ALBERT STREET SYSTON | Excavate approx 28m in footway to install new track and chambers | Virgin Media - North Midlands Construction | 21/05/2020 | 26/05/2020 | No Carriageway Incursion | |
| BARKBY LANE SYSTON | ALTER EXISTING 32MM PE SERVICE AND RELAY 1M FROM MAIN IN FOOTWAY | East of England Network EMLDZ Gas S81 | 27/05/2020 | 29/05/2020 | Traffic Control (Give and Take) | |
| FOSSE WAY SYSTON | Fit NRV in new/existing mh AWAIT dATE TM Job in Footway (10mm Bitmac (Tarmac)) | STW Waste | 22/05/2020 | 22/05/2020 | Traffic Control (Give and Take) | |
| HIGH STREET SYSTON | HV Sluice Valve Rebuild chamber Job in Carriageway (10mm Bitmac (Tarmac)) | STW Water East | 20/05/2020 | 22/05/2020 | Traffic Control (Two-Way Signals) | |

| Road Name/ Number & Location | Description | Contractor/Client | Estimated Start Date | Expected End Date | Traffic Management | Notes |
|----------------------------------|---|--|------------------------|-------------------|-----------------------------------|-------|
| MILLSTONE LANE SYSTON | Excavate in footway to install new tee | Virgin Media - North Midland Construction | 22/05/2020 | 27/05/2020 | No Carriageway Incursion | |
| WOLSEY WAY SYSTON | Trace, then excavate to repair gas escape and reinstate where possible | East of England Network EMLDZ Gas S81 | 21/05/2020 11:24:00 | 28/05/2020 | No Carriageway Incursion | |
| BARKBY THORPE LANE THURMASTON | Excavate and install under pressure fire hydrant in FW | Asset Creation Distribution West | 21/05/2020 | 04/06/2020 | Some Carriageway Incursion | |
| COLBY DRIVE THURMASTON | Install external meter in boundary box at depth of under 1.5 meters by Minimum dig with Permanent Reinstatement | Integra Utility Services | 26/05/2020 | 26/05/2020 | Some Carriageway Incursion | |
| HUMBERSTONE LANE THURMASTON | Short Comm Pipe Renew 1" Job in Footway (6mm Bitmac (Tarmac)) | STW Water East | 26/05/2020 | 26/05/2020 | Traffic Control (Two-Way Signals) | |
| MELTON ROAD THURMASTON | Boundary box Install 32mm Job in Footway (6mm Bitmac (Tarmac)) | STW Water East | 27/05/2020 | 29/05/2020 | Some Carriageway Incursion | |
| NEWARK ROAD THURMASTON | SECTION 81- To reset surface box in Carriageway | East of England Network EMLDZ Gas S81 | 23/05/2020 | 23/05/2020 | Lane Closure | |
| NEWARK ROAD THURMASTON | SECTION 81- To reset surface box in Carriageway | East of England Network EMLDZ Gas S81 | 23/05/2020 | 23/05/2020 | Lane Closure | |
| SILVERDALE DRIVE THURMASTON | Skip - Licence- 791788 | LCC (Permit Authority) | 22/05/2020 15:00:20 | 28/05/2020 | Some Carriageway Incursion | |
| WAYSIDE DRIVE THURMASTON | NMA Defect CLO - Remedial Rein by CLO Job in Footway (6mm Bitmac (Tarmac)) | STW Water East | 29/05/2020 | 29/05/2020 | Traffic Control (Give and Take) | |