

CHARNWOOD District

For more information about roadworks call our Customer Service Centre: 0116 3050001

Road Name/ Number & Location	Description	Contractor/Client	Estimated Start Date	Expected End Date	Traffic Management	Notes
CROPSTON ROAD ANSTEY	Excavation to construct and install a new chamber (no 121) in the verge and footway and lay approx 1m duct in verge/ footway to connect to	Zayo (formerly GEO) - Comex 2000	18/06/2020	24/06/2020	Traffic Control (Multi-Way Signals)	
HOLLOW ROAD ANSTEY	Boundary box Install 25mm Job in Footway (6mm Bitmac (Tarmac))	STW Water East	18/06/2020	22/06/2020	Traffic Control (Give and Take)	
LEICESTER ROAD ANSTEY	Site compound removal	LCC (Works Promoter)	08/06/2020	04/07/2020	Lane Closure	
LINK ROAD ANSTEY	24m2 - Please can we patch a 12m long x 2m wide section of footway across 297 & 299 see images have raised a job to fill location on cat 1	LCC (Works Promoter)	15/06/2020	15/06/2020	Traffic Control (Give and Take)	
LINK ROAD ANSTEY	Hydrant Rebuild chamber Job in Footway (6mm Bitmac (Tarmac) , sdr required busy road)	STW Water East	15/06/2020	17/06/2020	Traffic Control (Priority Working)	
BARROW ROAD BARROW UPON SOAR	Parking of tankers to take flow from pumping station shut down on Proctors Park Road. Nil excavation Parking of tankers to take flow from	Asset Creation Waste East	03/06/2020	16/06/2020	Traffic Control (Multi-Way Signals)	
BRIDGE STREET BARROW UPON SOAR	Parking of tankers to take flow from pumping station shut down on Proctors Park Road. Nil excavation Parking of tankers to take flow from	Asset Creation Waste East	03/06/2020	16/06/2020	Traffic Control (Multi-Way Signals)	
QUORN MOUNTSORREL BYPASS BARROW UPON SOAR	Barriers Safety - Barrier leg has been knocked out and may need repairing. Not dangerous. OOH gang attended in job 519476 (Enquiry	LCC (External Contractor Works)	15/06/2020	16/06/2020	Lane Closure	
GREENGATE LANE BIRSTALL	Excavate to install 9" Underpressure valve and install under pressure hydrant	Asset Creation Distribution West	08/06/2020	19/06/2020	Traffic Control (Two-Way Signals)	

Road Name/ Number & Location	Description	Contractor/Client	Estimated Start Date	Expected End Date	Traffic Management	Notes
LOUGHBOROUGH ROAD BIRSTALL	TM for Urban Grass Cutting	LCC (Works Promoter)	19/06/2020	19/06/2020	Lane Closure	
SALTERSGATE DRIVE BIRSTALL	HV Bbox Install 25mm and Meter Job in Footway (6mm Bitmac (Tarmac))	STW Water East	12/06/2020 07:43:00	16/06/2020	Traffic Control (Give and Take)	
WOODGATE DRIVE BIRSTALL	excavate to install Underpressure sluice valve in footway	Asset Creation Distribution West	08/06/2020	19/06/2020	Some Carriageway Incursion	
MELTON ROAD BURTON ON THE WOLDS	Short Comm pipe Renew 25mm Stop visible or significant leakage Job in Verge (Grass)	STW Water East	12/06/2020 08:51:00	16/06/2020	Traffic Control (Two-Way Signals)	
BRADGATE ROAD CROPSTON	Excavation to construct and install a new chamber (no 119) in the verge and lay approx 1m duct in verge to connect to existing chamber	Zayo (formerly GEO) - Comex 2000	17/06/2020	23/06/2020	Traffic Control (Two-Way Signals)	
LATIMER ROAD CROPSTON	20m2 - Please can we patch the footway from outside number 32 to 34 surface cracking and three potholes have appeared on the	LCC (Works Promoter)	17/06/2020	17/06/2020	Traffic Control (Give and Take)	
RESERVOIR ROAD CROPSTON	Please can we patch a 16m long x 2m wide area of footway past the cottage has started to deteriorate see images, reset gully (F/WAY	LCC (Works Promoter)	16/06/2020	16/06/2020	Traffic Control (Two-Way Signals)	
STATION ROAD CROPSTON	Excavation to construct and install a new chamber (no 120) in the carriageway and lay approx 1m duct in footway to connect to existing	Zayo (formerly GEO) - Comex 2000	17/06/2020	23/06/2020	Traffic Control (Two-Way Signals)	
STATION ROAD CROPSTON	CONNECTION PERMIT ONLY IN CONJUNCTION WITH GAS MAINS REPLACEMENT WORKSON THURCASTON LANE	East of England Network EMLDZ Gas S81	15/06/2020	26/06/2020	Traffic Control (Multi-Way Signals)	
ASH GROVE HATHERN	Install external meter in boundary box at depth of under 1.5 meters by Minimum dig with Permanent Reinstatement	Integra Utility Services	12/06/2020	12/06/2020	Some Carriageway Incursion	
FOOTPATH K78 HATHERN	Footpath K78 Closure from junction with A6006 Zouch Road for 80 m to gate at EA compound. Construction of new river over bridge on A6006	LCC (Section 50/278/184)	01/06/2020	30/11/2020	Road Closure	

Road Name/ Number & Location	Description	Contractor/Client	Estimated Start Date	Expected End Date	Traffic Management	Notes
LAYBY OFF A6 EASTBOUND DERBY ROAD HATHERN	SD stone storage if required.	LCC (Works Promoter)	01/03/2020	31/08/2020	Road Closure	
ZOUCH ROAD HATHERN	198m trenching in grass verge for cable diversion	Western Power, 6142 Leicestershire North	08/06/2020	18/06/2020	Traffic Control (Two-Way Signals)	
ZOUCH ROAD HATHERN	Bridge Replacement Scheme A6006, north of Hathern - over River Soar. This permit is for road space booking purposes to show duration of works.	LCC (Section 50/278/184)	01/06/2020	31/05/2022	Some Carriageway Incursion	
ASHBY ROAD LOUGHBOROUGH	M1J23 ? A512 Improvements Scheme This permit shows full project duration only. Delays may be possible during these works. Narrow	LCC (Works Promoter)	05/08/2019	26/02/2021	Some Carriageway Incursion	
ASHBY ROAD LOUGHBOROUGH	Construction Plant Crossing	LCC (External Contractor Works)	07/04/2020	03/07/2020	Traffic Control (Multi-Way Signals)	
ASHBY ROAD LOUGHBOROUGH	TM for URBAN Grass Cutting - DH Gang GC07	LCC (Works Promoter)	19/06/2020	19/06/2020	Lane Closure	
AUMBERRY GAP LOUGHBOROUGH	Footway Closure from Pinfold Gate to Barrow Street	LCC (Section 50/278/184)	16/03/2020	20/06/2021	Some Carriageway Incursion	
BAGLEY CLOSE LOUGHBOROUGH	142m2 Footway - See schedule (Programme Patching)	LCC (Works Promoter)	16/06/2020	19/06/2020	Traffic Control (Give and Take)	
BARROW STREET LOUGHBOROUGH	Footway Closure from Aumberry Gate to Leicester Road	LCC (Section 50/278/184)	16/03/2020	20/06/2021	Some Carriageway Incursion	
BARROW STREET LOUGHBOROUGH	3 Way traffic lights at junction to coincide with road closure on Southfield Rd, (508427)	LCC (Works Promoter)	12/06/2020	13/06/2020	Traffic Control (Multi-Way Signals)	
BUCKINGHAM DRIVE LOUGHBOROUGH	45m2 F/way, 1m2 C/way, Gully & 2 kerbs. Please inlay 2 fway patches measuring 8.7x2 and 13.8x2. Reset	LCC (Works Promoter)	15/06/2020 07:15:00	15/06/2020	Traffic Control (Stop/Go Boards)	

Road Name/ Number & Location	Description	Contractor/Client	Estimated Start Date	Expected End Date	Traffic Management	Notes
BURTON STREET LOUGHBOROUGH	693m2 Carriageway patching works	LCC (Works Promoter)	18/06/2020	19/06/2020	Road Closure	
CLARENCE STREET LOUGHBOROUGH	1 joint hole in tarmac footway for new supply	Western Power, 6142 Leicestershire North	12/06/2020	17/06/2020	No Carriageway Incursion	
CONISTON CRESCENT LOUGHBOROUGH	Long Comm Pipe Repair 25mm Job in Carriageway (10mm Bitmac (Tarmac))	STW Water East	18/06/2020	22/06/2020	Traffic Control (Give and Take)	
COWDRAY CLOSE LOUGHBOROUGH	Skip - Licence- 793778	LCC (Permit Authority)	11/06/2020 09:55:14	17/06/2020	Some Carriageway Incursion	
DERBY ROAD LOUGHBOROUGH	LANE CLOSURE - High Speed Road (HSR) grass cutting	LCC (Works Promoter)	15/06/2020	17/06/2020	Lane Closure	
FOOTPATH K97 LOUGHBOROUGH	Interim to perm around cabinet in the footway	Virgin Media - John Henry Group	16/06/2020	17/06/2020	No Carriageway Incursion	
GRAY STREET LOUGHBOROUGH	Carriageway patching	LCC (Works Promoter)	18/06/2020	19/06/2020	Road Closure	
LEICESTER ROAD LOUGHBOROUGH	XExceptionalItems AWAITNG NEW DATE Works required to carry out a manhole chamber construction Job in Carriageway (10mm Bitmac (Tarmac)	STW Waste	15/06/2020	26/06/2020	Lane Closure	
LEOPOLD STREET LOUGHBOROUGH	Skip - Licence- 794037	LCC (Permit Authority)	13/06/2020 16:34:27	19/06/2020	Some Carriageway Incursion	
LING ROAD LOUGHBOROUGH	TM for URBAN Grass Cutting - Gang GC07	LCC (Works Promoter)	19/06/2020	19/06/2020	Lane Closure	
MILL LANE LOUGHBOROUGH	1 joint hole in tarmac footway for new supply	Western Power, 6142 Leicestershire North	12/06/2020	19/06/2020	No Carriageway Incursion	

Road Name/ Number & Location	Description	Contractor/Client	Estimated Start Date	Expected End Date	Traffic Management	Notes
NANPANTAN ROAD LOUGHBOROUGH	Install 14m of 1 way poly duct in Carriageway	Telent - ONSA	10/06/2020	12/06/2020	Traffic Control (Two-Way Signals)	
OLD ASHBY ROAD LOUGHBOROUGH	Excavate in footway to clear blocked tee	Virgin Media - North Midland Construction	17/06/2020	19/06/2020	No Carriageway Incursion	
OXFORD STREET LOUGHBOROUGH	Urgent excavation in highway to locate and repair LV cable fault.	Western Power, 6142 Leicestershire North	10/06/2020 15:45:00	16/06/2020	Some Carriageway Incursion	
PAGET STREET LOUGHBOROUGH	Scaffolding - Licence- 793072	LCC (Permit Authority)	01/06/2020 05:48:56	14/06/2020	Some Carriageway Incursion	
PARK ROAD LOUGHBOROUGH	MH cover In H'way - PROGRAMMED - 05/06 Manhole cover in carriageway needs replacing. Job in Carriageway	STW Waste	19/06/2020	19/06/2020	Traffic Control (Two-Way Signals)	
PINFOLD GATE LOUGHBOROUGH	Footway Closure from Leicester Road to Aumberry Gap	LCC (Section 50/278/184)	16/03/2020	20/06/2021	Some Carriageway Incursion	
RECTORY PLACE LOUGHBOROUGH	Defect CLO - Remedial Rein by CLO Job in Carriageway (10mm StoneMastic Asphalt)	STW Water East	14/06/2020	14/06/2020	Traffic Control (Two-Way Signals)	
SNELLS NOOK LANE LOUGHBOROUGH	M1J23?A512 Improvements Scheme This permit shows full project duration only. Delays may be possible during these works. Please	LCC (Works Promoter)	05/08/2019	27/11/2020	Some Carriageway Incursion	
SOUTHFIELD ROAD LOUGHBOROUGH	704.36m2 Carriageway patching prior to surface dressing	LCC (Works Promoter)	12/06/2020	13/06/2020	Road Closure	
VALLEY ROAD LOUGHBOROUGH	Defect CLO - Remedial Rein by CLO Job in Carriageway (10mm StoneMastic Asphalt)	STW Water East	19/06/2020	19/06/2020	Traffic Control (Two-Way Signals)	
VICTORIA STREET LOUGHBOROUGH	Carriageway patching	LCC (Works Promoter)	18/06/2020	19/06/2020	Road Closure	

Road Name/ Number & Location	Description	Contractor/Client	Estimated Start Date	Expected End Date	Traffic Management	Notes
BOUNDARY ROAD MOUNTSORREL	Long 6.6-12m Full Ex 32mm MDPE New Water Connection - 2 x new connection of 25mm MDPE service to 3CI main in Carriageway Job in	New Connections East - Water	09/06/2020	12/06/2020	Traffic Control (Priority Working)	
CROSS LANE MOUNTSORREL	1 joint hole in tarmac footway for new supply	Western Power, 6142 Leicestershire North	15/06/2020	17/06/2020	Traffic Control (Give and Take)	
LOUGHBOROUGH ROAD MOUNTSORREL	Sluice Valve Rebuild chamber Job in Carriageway (Hot Rolled Asphalt-30/14)	STW Water East	15/06/2020	17/06/2020	Traffic Control (Multi-Way Signals)	
LOUGHBOROUGH ROAD MOUNTSORREL	Replace 1 jointbox frame and cover(s) (625mm x 625mm) in Carriageway	Telent - ONSA	10/06/2020 11:00:00	12/06/2020	Traffic Control (Multi-Way Signals)	
ROTHLEY ROAD MOUNTSORREL	Excavate in the footway to clear blocked duct	Virgin Media - North Midland Construction	17/06/2020	19/06/2020	No Carriageway Incursion	
ROECLIFFE ROAD NEWTOWN LINFORD	Excavation to construct and install a new chamber (no118) in the verge and lay approx 1m duct in verge to connect to existing chamber	Zayo (formerly GEO) - Comex 2000	12/06/2020	18/06/2020	Traffic Control (Two-Way Signals)	
WARREN HILL NEWTOWN LINFORD	EXCAVATION PROVIDE NEW DUCTWORK IN SOFT VERGE	BT - Inc S81	16/06/2020	18/06/2020	No Carriageway Incursion	
LOUGHBOROUGH ROAD QUORN	TM for URBAN Grass Cutting - Gang GC07	LCC (Works Promoter)	19/06/2020	19/06/2020	Lane Closure	
LOUGHBOROUGH ROAD QUORN	Repair damaged traffic signal loop jointing chamber in the verge. Only carriageway incursion is to cone out the cycle lane so all traffic lanes will	LCC (Section 50/278/184)	19/06/2020	19/06/2020	Some Carriageway Incursion	
WILLOWCROFT QUORN	HV Bbox Install, Clear to Boundary logger Job in Footway (6mm Bitmac (Tarmac) , please avoid school pick up/drop off times as school at the	STW Water East	12/06/2020	16/06/2020	Traffic Control (Give and Take)	
MELTON ROAD REARSBY	GAS MAINS REPLACEMENT WORKS - LAY 923M X 125MM MDPE BY INSERTION /ABANDON 923M X 6 INCH SI / 3 SERVICES / 2	East of England Network EMLDZ Gas S81	09/06/2020	06/07/2020	Traffic Control (Two-Way Signals)	

Road Name/ Number & Location	Description	Contractor/Client	Estimated Start Date	Expected End Date	Traffic Management	Notes
ANTHONY STREET ROTHLEY	See schedule (Programme Patching)	LCC (Works Promoter)	16/06/2020	17/06/2020	Road Closure	
CROSS GREEN ROTHLEY	590m2 SD 2021 Patching 100mm deep	LCC (Works Promoter)	16/06/2020	17/06/2020	Road Closure	
FOWKE STREET ROTHLEY	590m2 SD 2021 Patching 100mm deep	LCC (Works Promoter)	16/06/2020	17/06/2020	Road Closure	
GREENWAY CLOSE ROTHLEY	590m2 SD 2021 Patching 100mm deep	LCC (Works Promoter)	16/06/2020	17/06/2020	Road Closure	
HOMEFIELD LANE ROTHLEY	590m2 SD 2021 Patching 100mm deep	LCC (Works Promoter)	16/06/2020 11:12:00	17/06/2020	Road Closure	
MOUNTSORREL LANE ROTHLEY	Replace 1 jointbox frame and cover(s) (1310mm x 610mm) in Footway	Telent - ONSA	11/06/2020	15/06/2020	No Carriageway Incursion	
QUORN MOUNTSORREL BYPASS ROTHLEY	To allow Galliford Tri, on behalf of Linden Homes, to undertake works to install Acoustic Fencing and Vehicle Restraint Barrier along the A6 bypass	LCC (Section 50/278/184)	11/05/2020	13/06/2020	Lane Closure	
SLIP ROAD ONTO NORTHBOUND A6 FROM LINK R ROTHLEY	To resume works to allow Galliford Tri, on behalf of Linden Homes, to undertake works to install Acoustic Fencing and Vehicle Restraint Barrier	LCC (Section 50/278/184)	11/05/2020	13/06/2020	Road Closure	
SWITHLAND LANE ROTHLEY	Blocked storm pipe 2mtrs possible collapsed and installation of overflow pipe into the gully. (Enquiry 781771)	LCC (Works Promoter)	15/06/2020	19/06/2020	Traffic Control (Two-Way Signals)	
ASHBY ROAD CENTRAL SHEPSHED	M1 J23 & A512 Major Scheme - road widening & install of new traffic signal junctions.	LCC (Works Promoter)	05/08/2019	26/02/2021	Traffic Control (Multi-Way Signals)	
ASHBY ROAD CENTRAL SHEPSHED	M1J23?A512 Improvements Scheme This permit shows full project duration only. Delays may be possible during these works. Please	LCC (Works Promoter)	05/08/2019	26/02/2021	Some Carriageway Incursion	

Road Name/ Number & Location	Description	Contractor/Client	Estimated Start Date	Expected End Date	Traffic Management	Notes
ASHBY ROAD EAST SHEPSHED	Kerbing, ducting, street lighting, carriageway construction and footway construction as part of Major Scheme	LCC (External Contractor Works)	08/06/2020	04/07/2020	Road Closure	
ASHBY ROAD EAST SHEPSHED	M1 - A512 improvements Scheme. This permit shows full project duration only. Delays may be possible during these works. Please	LCC (Works Promoter)	05/08/2019	26/02/2021	Some Carriageway Incursion	
ASHBY ROAD WEST SHEPSHED	M1J23?A512 Improvements Scheme This permit shows full project duration only. Delays may be possible during these works. Please	LCC (Works Promoter)	05/08/2019	26/02/2021	Some Carriageway Incursion	
CHARLEY ROAD SHEPSHED	Excavation to construct a new chamber (Chamber 114) with connecting duct to existing chamber in the verge and carriageway - PTM	Zayo (formerly GEO) - Comex 2000	08/06/2020	14/06/2020	Traffic Control (Two-Way Signals)	
CHARNWOOD ROAD SHEPSHED	Carriageway widening, footway, traffic signals, to include kerbing, ducting, lighting, excavation and surfacing.	LCC (External Contractor Works)	01/06/2020	24/12/2020	Traffic Control (Multi-Way Signals)	
CHARNWOOD ROAD SHEPSHED	M1J23?A512 Improvements Scheme This permit shows full project duration only. Delays may be possible during these works. Please	LCC (Works Promoter)	05/08/2019	26/02/2021	Some Carriageway Incursion	
GARENDON ROAD SHEPSHED	LAY NEW DOMESTIC 32MM PE SERVICE 4M FROM MAIN IN CARRIAGEWAY	East of England Network EMLDZ Gas S81	17/06/2020	19/06/2020	Traffic Control (Two-Way Signals)	
INGLEBERRY ROAD SHEPSHED	M1J23?A512 Improvements Scheme This permit shows full project duration only. Delays may be possible during these works. Please	LCC (Works Promoter)	05/08/2019	26/02/2021	Some Carriageway Incursion	
IVESHEAD ROAD SHEPSHED	M1J23?A512 Improvements Scheme This permit shows full project duration only. Delays may be possible during these works. Please	LCC (Works Promoter)	05/08/2019	26/02/2021	Some Carriageway Incursion	
IVESHEAD ROAD SHEPSHED	Carriageway widening, footway, traffic signals, to include kerbing, ducting, lighting, excavation and surfacing.	LCC (External Contractor Works)	01/06/2020	24/12/2020	Traffic Control (Multi-Way Signals)	
LEICESTER ROAD SHEPSHED	M1J23?A512 Improvements Scheme This permit shows full project duration only. Delays may be possible during these works. Please	LCC (Works Promoter)	05/08/2019	26/02/2021	Some Carriageway Incursion	

Road Name/ Number & Location	Description	Contractor/Client	Estimated Start Date	Expected End Date	Traffic Management	Notes
ROUNDAABOUT AT JUNCTION 23 OF M1 AND A512 SHEPSHED	Ducting, kerbing, street lighting and footway works as part of Major Scheme.	LCC (External Contractor Works)	08/06/2020	04/07/2020	Road Closure	
CEMETERY ROAD SILEBY	Works to complete defects at various locations in footway original works ref NK100/NEMVPL/1325	Virgin Media - North Midland Construction	15/06/2020	17/06/2020	Traffic Control (Give and Take)	
HIGHGATE ROAD SILEBY	Works to complete defects at various locations in footway original works ref NK100/NEMVPL/1270	Virgin Media - North Midland Construction	19/06/2020	26/06/2020	Traffic Control (Give and Take)	
KENDAL ROAD SILEBY	Urgent excavation in highway to locate and repair LV cable fault.	Western Power, 6142 Leicestershire North	08/06/2020 10:10:00	12/06/2020	Some Carriageway Incursion	
MOIR CLOSE SILEBY	Replace 1 jointbox frame and cover(s) (915mm x 445mm) in Footway	Telent - ONSA	12/06/2020	16/06/2020	No Carriageway Incursion	
PEASHILL CLOSE SILEBY	Works to complete defects at various locations in footway original works ref NK100/NEVMPL/1277	Virgin Media - North Midland Construction	11/06/2020	15/06/2020	Traffic Control (Give and Take)	
RATCLIFFE ROAD SILEBY	Short Comm pipe Install 25mm Job in Footway (6mm Bitmac (Tarmac))	STW Water East	16/06/2020	18/06/2020	Traffic Control (Two-Way Signals)	
SEAGRAVE ROAD SILEBY	S278 Works Miller Homes Development	LCC (Section 50/278/184)	06/01/2020	12/06/2020	Traffic Control (Multi-Way Signals)	
ST GREGORYS DRIVE SILEBY	Works to complete defects at various locations in footway original works ref NK100/NEMVPL/1272	Virgin Media - North Midland Construction	10/06/2020	12/06/2020	Traffic Control (Give and Take)	
WELLBROOK AVENUE SILEBY	Works to complete defects at various locations in footway original works ref NK100/NEMVPL/1271	Virgin Media - North Midland Construction	19/06/2020	23/06/2020	Traffic Control (Give and Take)	
MAIN STREET SWITHLAND	HA Defect - Reinstatement Job in Carriageway (10mm Bitmac (Tarmac))	STW Waste	11/06/2020	12/06/2020	Road Closure	

Road Name/ Number & Location	Description	Contractor/Client	Estimated Start Date	Expected End Date	Traffic Management	Notes
MAIN STREET SWITHLAND	EMGA213091. REMEDIAL WORK TO RESEED GRASS VERGE	East of England Network EMLDZ Gas S81	11/06/2020	15/06/2020	No Carriageway Incursion	
BRIGHTON AVENUE SYSTON	348m trenching in tarmac footway for reinforcement scheme works are in conjunction with DY642M61422197958	Western Power, 6143 Leicester City	09/06/2020	02/07/2020	Traffic Control (Give and Take)	
BRIGHTON AVENUE SYSTON	for reinforcement scheme, signing & guarding only - no excavation	Western Power, 6142 Leicestershire North	19/06/2020	24/06/2020	Traffic Control (Multi-Way Signals)	
MELTON ROAD SYSTON	Replace 1 jointbox frame and cover(s) (1310mm x 610mm) in Footway	Telent - ONSA	15/06/2020	17/06/2020	No Carriageway Incursion	
MELTON ROAD SYSTON	7m trenching in tarmac footway and 11m road crossing in tarmac road for reinforcement scheme	Western Power, 6142 Leicestershire North	19/06/2020	24/06/2020	Traffic Control (Multi-Way Signals)	
MILLSTONE LANE SYSTON	16m trenching in tarmac footway and grass verge and 7m road crossing in tarmac road for reinforcement scheme works are in conjunction with	Western Power, 6142 Leicestershire North	09/06/2020	16/06/2020	Traffic Control (Give and Take)	
PARKSTONE ROAD SYSTON	for signing & guarding only - no excavation	Western Power, 6142 Leicestershire North	19/06/2020	24/06/2020	Traffic Control (Multi-Way Signals)	
THE HALF CROFT SYSTON	1- 1x1m 2- 6x3m - please patch marked potholes (Enquiry 782462) (C/WAY Potholes)	LCC (Works Promoter)	12/06/2020 09:06:05	12/06/2020	Road Closure	
WATERSEDGE WAY SYSTON	Barriers Safety - Damaged safety barrier, made safe in job 512691. Please raise ticket for repairs as required. (Enquiry 782369) (SF:	LCC (External Contractor Works)	12/06/2020	13/06/2020	Road Closure	
WOLSEY WAY SYSTON	Urgent excavation in highway to locate and repair HV cable fault.	Western Power, 6142 Leicestershire North	11/06/2020 11:30:00	24/06/2020	No Carriageway Incursion	
BACK LANE THRUSSINGTON	Skip - Licence- 793726	LCC (Permit Authority)	10/06/2020 14:36:31	16/06/2020	Some Carriageway Incursion	

Road Name/ Number & Location	Description	Contractor/Client	Estimated Start Date	Expected End Date	Traffic Management	Notes
RATCLIFFE ROAD THRUSSINGTON	Skip - Licence- 793968	LCC (Permit Authority)	09/06/2020 15:24:10	15/06/2020	Some Carriageway Incursion	
THE GREEN THRUSSINGTON	We are maintaining flood monitoring equipment in the dirty water system to help prevent drains backing up into properties and streets. This work	GC Contract Management Team- CSO Monitors	16/06/2020	18/06/2020	No Carriageway Incursion	
HALL FARM ROAD THURCASTON	63.89m2 - Footway patching.Please All Saints Road footway as well together as Hall Farm Road is a through road. (F/WAY Deterioration)	LCC (Works Promoter)	18/06/2020	19/06/2020	Traffic Control (Give and Take)	
LEICESTER ROAD THURCASTON	1 joint hole in tarmac footway and install 35m of cable for new supply	Western Power, 6142 Leicestershire North	16/06/2020	19/06/2020	No Carriageway Incursion	
THURCASTON LANE THURCASTON AND CROPSTON	EMGA213159. GAS MAINS REPLACEMENT WORKS - LAY 606M X 180MM MDPE BYINSERTION / ABANDON 612M X	East of England Network EMLDZ Gas S81	02/06/2020	06/07/2020	Traffic Control (Two-Way Signals)	
SHEPshed ROAD ULVERSCROFT	Excavation to construct and install a new chamber (no 116) in the verge and lay approx 1m duct in verge to connect to existing chamber	Zayo (formerly GEO) - Comex 2000	12/06/2020	18/06/2020	Traffic Control (Two-Way Signals)	
LOUGHBOROUGH ROAD WANLIP	LANE CLOSURE for rural HSR grass cutting. Length of A6 from A46 Birstall Island to Loughborough.	LCC (Works Promoter)	11/06/2020 07:00:00	17/06/2020	Lane Closure	
MAIN STREET WOODHOUSE EAVES	1 joint hole in tarmac footway for new supply	Western Power, 6142 Leicestershire North	11/06/2020	15/06/2020	No Carriageway Incursion	
MAPLEWELL ROAD WOODHOUSE EAVES	We need to cap off some underground pipework on the new booster pumping station recently installed. For the safety of our Site	Asset Creation Water Production West	01/06/2020	14/06/2020	Traffic Control (Two-Way Signals)	
VICTORIA ROAD WOODHOUSE EAVES	LAY A NEW GAS CONNECTION 2 METERS FROM THE MAIN LOCATED IN THE NEARSIDEFOOTWAY	East of England Network EMLDZ Gas S81	09/06/2020	12/06/2020	Traffic Control (Give and Take)	
FAR STREET WYMESWOLD	HV Boundary box Repair Stop visible or significant leakage Job in Footway (6mm Bitmac (Tarmac))	STW Water East	11/06/2020 08:11:00	15/06/2020	Traffic Control (Two-Way Signals)	